

**CONFIDENTIAL**

DEC 4	52	02
033	10	C
5	20/0	
22	20/0	

DATE: 26 May 1959

TO: Inspection Branch/PD/OL

CONTRACT NO.: RD-145, T.O. 2

FROM: Chief, Engineering Staff, OC

REPORT NO.: Final  
(If final, so state)

Contractor \_\_\_\_\_

Address \_\_\_\_\_

25X1

~~Commodity~~/Service Contract Classification SECRETNo. of Prototypes \_\_\_\_\_ Contract Completion Date 30 June 1958The Contractor is on schedule. ☒ Yes \_\_\_\_\_ NoThe Contractor will remain within his allocated funds. ☒ Yes \_\_\_\_\_ NoAn extension of time will be necessary. \_\_\_\_\_ Yes ☒ NoAll phases of the technical progress are satisfactory. ☒ Yes \_\_\_\_\_ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments \_\_\_\_\_

Recommended Action Terminate this task. All deliverable items under this task have been received.Date of Visit to Contractor's Plant 14 May 1959

25X1

APPROVED:

Inspected by: \_\_\_\_\_

Division: OC-E/R-D-RPExtension: 3152\_\_\_\_\_  
Chief, Engineering Staff, OC**CONFIDENTIAL**

SHIP  
TO:*file  
RD-145  
T.O. 3*

YOUR ORDER NO.

PROJECT NO.

**626**

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

**2/11/59**

FREIGHT CHARGES:

SHIP VIA:

INSURE FOR:

~~Government personnel~~  
*Contractor*

NO. OF PACKAGES:

WEIGHT:

BILL OF LADING  
NUMBER:

-----

DESCRIPTION:

QTY. SHIPPED

DESCRIPTION

FINAL SHIPMENT

**3 ea.****Oscillators**

Inspected By

Received By

Date

*11 Feb 1959*

25X1

25X1

CC:

SHIP  
TO:

YOUR ORDER NO.

PROJECT NO.

625

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

December 19, 1958

FREIGHT CHARGES:

SHIP VIA:

INSURE FOR:

Contractor personnel

NO. OF PACKAGES:

WEIGHT:

BILL OF LADING  
NUMBER:

DESCRIPTION:

QTY SHIPPED

DESCRIPTION

RETURN OF FOLLOWING GOVERNMENT FURNISHED EQUIPMENT:

1 ea. Hewlett Packard 630 Generator ✓

1 ea. Crystal Holder ✓

1 ea. Minifone Recorder #713728 ✓

1 ea. Wire Recorder #359 - VR-4 ✓

1 ea. Bag Misc. Batteries ✓

Received By

Date

19 Dec. 58

25X1

YOUR ORDER NO.

PROJECT NO.

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

December 10, 1958

FREIGHT CHARGES:

SHIP VIA:

INSURE FOR:

Contractor's personnel

NO. OF PACKAGES:

1

WEIGHT:

BILL OF LADING  
NUMBER:

-----

DESCRIPTION:

Box

QT. SHIPPED

DESCRIPTION

PARTIAL SHIPMENT

12 ea.

Reference Oscillators

Quality Control

Received By

Date

ILLEGIB

ILLEGIB

25X1

CC:

YOUR ORDER NO.

SHIP  
TO:

PROJECT NO. 626

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

FREIGHT CHARGES:

SHIP VIA:  
INSURE FOR:

NO. OF PACKAGES: WEIGHT:

BILL OF LADING  
NUMBER:

DESCRIPTION:

QTY. SHIPPED

DESCRIPTION

15 ea.

Reference Oscillators

Quality Control

Received By

Date

7 Dec '58

Recd.

3/12/58

25X1

25X1

YOUR ORDER NO.

PROJECT NO.

625

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

October 29, 1958

FREIGHT CHARGES:

SHIP VIA:

INSURE FOR:

Contractor personnel

NO. OF PACKAGES:

WEIGHT:

1

BILL OF LADING

NUMBER:

-----

DESCRIPTION:

1 Box

QTY. SHIPPED

DESCRIPTION

6 ea.

Video Amplifiers

Received By

Date

19 Oct '58

25X1

**MEMORANDUM RECEIPT**

TO:

30 October 1958  
DATE

25X1

FROM:

SUBJECT:

I hereby acknowledge receipt of the following:

8 ea. VA-8 Video Amplifiers. (Spare amplifier for VR-4, Video Recorders)

Items were developed under RD-145, T.O. 2

25X1

Please return \_\_\_\_\_ signed copy(ies) of this receipt

To \_\_\_\_\_  
FORM NO. 36-66  
MAR 1949

DATE RECEIVED

25X1

SHIP  
TO:

YOUR ORDER NO.

PROJECT NO.

625

REQUISITION NO.

REQUISITIONER

DATE SHIPPED:

October 2, 1958

FREIGHT CHARGES:

SHIP VIA:  
INSURE FOR:

NO. OF PACKAGES:

WEIGHT:

BILL OF LADING  
NUMBER

DESCRIPTION:

QTY. SHIPPED

DESCRIPTION

PARTIAL SHIPMENT

4 ea.

Video Amplifiers

Received By \_\_\_\_\_

Date \_\_\_\_\_



T.O. 2  
25X1  
SHIPPING NOTICE  
NO.

OUR ORDER NO.

YOUR ORDER NO.

PROJECT NO.

625

REQUISITION NO.

REQUISITIONER

SHIP TO:

September 26, 1958

FREIGHT CHARGES:

SHIP VIA:

INS FOR: Contractor personnel

NO. OF PACKAGES:

1

WEIGHT:

BILL OF LADING  
NUMBER:

\*\*\*\*\*

DESCRIPTION:

Cardboard Box

QTY. SHIPPED

DESCRIPTION

6 ea.

Transistorized Video Amplifiers

Received By

Date

25X1

CC:

CONFIDENTIAL

FROM:

TO:

25X1

DATE: September 29, 1958

Items listed below received this date:

6 ea. Transistorized Video Amplifiers

Received By

25X1

DATE

Sept 29, 1958

CONFIDENTIAL